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PROJECT BRIEFER
	Project Title
	OUTSCALING OF OFF-SEASON ONION PRODUCTION IN THE RICE-BASED AREAS IN NUEVA VIZCAYA

	Implementing Agency
	Department of Agriculture – Regional Field Office No. 2

	Project Leader
	Ms. Chonalyn A. Pascua

	Project Duration
	July 1, 2020 to June 30, 2022

	Approved Fund
	PhP 5,000,000.00

	General Objectives
	To ensure sustainable production and availability of off-season onion through mature and sustainable technologies utilization in Region 2

	Specific Objectives
	1. To increase production of off-season onion from 0.50 kg/sqm (Station Trial) to 1.04 kg/sqm (CPAR trial) through matured packaged of technologies (POT)
2. To strengthen capacities of 125 farmers and 3 municipalities on production/post-production and other relevant technologies; and
3. To develop sustainable support mechanism and linkages with various support services.

	Technology Developed
	

	Technology Description
	Planting Super Pinoy variety for off-season onion production in August and December-January with the provision of rain shelter to avoid excessive moisture and following best cultural management such as raised beds, solarization, nutrient and pest management

	Expected Output 1
	1. Increased production of onion from 0.50 kg/sqm to 1.04 kg/sqm
2. Established 2.5 ha as demonstration farms

	Actual Accomplishments
	· Harvested an average of 1.19 kg/sqm (equivalent to 11.19 mt/ha) of onion per farmer cooperator sold at P100-250/kg
· Result of partial Cost and Return Analysis revealed the following information:
· Net income: Php 35,700.00
· ROI: 199%
· Note: Partial results coming from 4 FCs since data collection is still ongoing
· Established 132 model farms with at least 200 sqm per farmer
· Transferred technology to 2 FCAs

	Expected Output 2
	1. Capacitated 125 farmers & 3 farmers’ association 
· Aritao: 90 farmers
· Bagabag: 20 farmers
· Dupax del Sur: 15 farmers
2. Conducted 6 batches of trainings
3. Developed 1 IEC material & distributed 500 copies

	Actual Accomplishments
	· Conducted 4 batches of trainings on POT on Off-Season Onion Production & basic record-keeping with 132 farmers
· Conducted 3 field days with a total of 240 participants
· Distributed customized IEC materials

	Expected Output 3
	Linked 3 organizations to various institutions & linked to market outlets

	Actual Accomplishments
	· Transferred off-season onion production technologies to FAFOGA in Aritao, Nueva Vizcaya & Bagabag High Value Crops Producers Association in Bagabag, Nueva Vizcaya
· Transferred the technology to FOD-HVC for their expansion

	Technology Description
	Planting Super Pinoy variety for off-season onion production in August and December-January with the provision of rain shelter to avoid excessive moisture and following best cultural management such as raised beds, solarization, nutrient and pest management

	Potential Impact
	Utilizing the off-season onion production technologies will lead to increased supply of onion and increased income of onion farmers

	Beneficiaries/Users/ Adopters
	· 132 farmers in Aritao and Bagabag, Nueva Vizcaya trained on POT on Off-Season Onion Production & basic record-keeping with 200 sqm-model farm established per farmer
· 240 participants of field days conducted
· 2 FCs (FAFOGA & Bagabag High Value Crops Producers Association) as adopter of the technology

	Summary of Findings
	· 

	Conclusion
	· 

	Recommendation
	· 

	Sustainability Plan
	· 
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